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Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Project Managers Meeting

Federal Building, Room 251
Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated Project
Managers Meeting.

.
Date: S	 9^

C	 . Clark, Project Manager,
( e sented by An hony C. MMccKaarrns, DOE-RL)

_	 Date:	 p
Ted A. ftoldy, Unit MayAer l for Laura Cusack, Project Ma ace ,
Washington State Department of Ecology

Central Waste Complex, WHC Concurrence

&64t& 75a rte" ^^ 	 Date:	 ^?1 9f'
R1chard—D1 Fi6rce, Contractor Representat=ive, WHC	 -'
(Represented by Brett M. Barnes, WHC)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Permit Modification Schedule

1#Ay 1996

t;^f ^^^



Attachment 1

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 251

Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

AGENDA

CENTRAL WASTE COMPLEX

1. PREVIOUS MEETING MINUTES

•	 January 3, 1996, Meeting Minutes

2. PROGRAM STATUS

•	 Phase V - Project W-112 Status

3. PERMIT APPLICATION STATUS

•	 Part B NOD Workshop Schedule (G. Cummins - WHC)

4. RCRA TOPICS - NOD WORKSHOP

•	 Building Emergency Plan Comment Resolution

Draft Response to 11 draft Ecology comments submitted
electronically by WHC

CWC BEP Draft rewritten to include Ecology comments

5. GENERAL TOPICS

•	 Past Action Items

5-24-95:1 WHC will set up a technical meeting with Ecology to
review Project W-112 after completion of Definitive Design.
OPEN

10-17-95:1 Mr. T. Wooley (Ecology) will forward NODS to
Mr. K. Bazzell (RL), and then Mr. Bazzell will forward them to
WHC. ACTION: Mr. T. Wooley and Mr. K. Bazzell
OPEN

•	 New Action Items

6. SCHEDULE NEXT MEETING

•	 Tentative Date
•	 Proposed Topics



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting

Federal Building, Room 251
Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

The meeting was opened with introductions.

1. Previous Meeting Minutes

The January 3, 1996, meeting minutes will be sent out for review.

2. Program Status

•	 Phase V - Project W-112 Status

Ms. G. Cummins (WHC) provided an update on Project W-112.
Approximately one mile of new sanitary water line to service the
W-112 project was installed. In addition, approximately 70% of
the septic system has been installed. All site grading has been
completed. The foundation for the administrative support building
is nearly completed, and the design on the first storage building
is nearly completed. On April 12, 1996, the detailed construction
designs will be ready for review.

Mr. T. Wooley (Ecology) said he would be interested in seeing the
design on the building and the coatings on floors.

3. Permit Application Status

•	 Part B NOD Workshop Schedule (G. Cummins - WHC)

Ms. G. Cummins (WHC) handed out the Permit Modification Schedule
(Attachment 5) and described when the Part B workshop process for
the Central Waste Complex (CWC) is scheduled to begin which is
October 1996. Ms. Cummins also stated that the Building Emergency
Plan (BEP) for the CWC is nearly completed, and a copy of the
Waste Analysis Plan (WAP) for the CWC will be provided to Ecology
at the next Project Managers Meeting. Mr. B. Barnes (WHC) stated
that the Low-Level Burial Grounds (LLBG) WAP was used as guidance
for development of the CWC WAP. Where applicable, the WAP for the
Central Waste Complex is identical to the LLBG WAP in such areas
as waste profiling, process information, sampling rates, etc.

Ms. L. Cusack (Ecology) had a concern about the General
Information, 91-28, Part B in that there were a lot of
generalities and not enough specific details. Mr. Wooley stated



that he has been assigned as the lead-coordinator to consolidate
Ecology's comments on 91-28. Ms. Cummins will provide Mr. Wooley
with a schedule for the 91-28 review and comment deadline.

RCRA Topics - NOD Workshop

Previously, Mr. Wooley provided comments on the Building Emergency
Plan (BEP) for the CWC. Mr. Wooley felt that the original text of
the BEP for the CWC did not contain sufficient information on
criticality limits. Although criticality is outside the scope of
WAC 173-303, Mr. P. Macbeth (GSSC) rewrote the paragraph on
criticality in the BEP for the CWC in an effort for Ecology to
understand criticality. Mr. Macbeth stated he rewrote the
criticality paragraph to describe the fact that there is a sound
criticality control program in place for the CWC. In an effort
for Ecology to understand the procedures implemented at the CWC to
prevent criticality, a copy of the safety analysis report will be
provided to Ecology.

Ms. Cummins handed out the revised BEP for the CWC that included
incorporation of Ecology comments. Ms. Cummins went through all
of Ecology's comments showing where and how Ecology's comments
were incorporated. Mr. Barnes explained to Ecology that the BEP
is primarily a training manual which was written to familiarize
new employees to the CWC and to meet WAC 173-303 requirements for
a contingency plan.

Mr. Wooley asked if there was a quantifiable definition on "minor"
vs. "major" spills. Mr. Barnes took an action to determine if
there is an established quantifiable criteria.

General Topics

Past Action Items

5-24-95:1 WHC will set up a technical meeting with Ecology to review
Project W-112 after completion of Definitive Design.
OPEN

10-17-95:1 Mr. T. Wooley (Ecology) will forward NODs to Mr. K. Bazzell
(RL), and then Mr. Bazzell will forward them to WHC.
ACTION: Mr. T. Wooley and Mr. K. Bazzell
OPEN

New Action Items

3-21-96:1 Provide Mr. Wooley with a schedule for the 91-28 review and
comment deadline.
ACTION: Ms. G. Cummins
OPEN

3-21-96:2 Provide safety analysis report to Mr. Wooley.
ACTION: Mr. J. Waring
OPEN



3-21-96:3 Check to see if there is some type of quantifiable criteria.
ACTION: Mr. B. Barnes
OPEN

6.	 Schedule Next Meeting

•	 Tentative Date

The next meeting is tentatively scheduled for April 23.

•	 Proposed Topics



Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting

Federal Building, Room 251
Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

Attendance List

Name Organization Phone #

JoAnn McCoy WHC-RCRA Permitting 372-3596

Dan Saueressi WHC-RCRA Permitting 376-9739

Gloria Cummins WHC-RCRA 372-2484

Mat Irwin WHC-SWM Cog Engineer 373-5424

Kevin Bazzell DOE-WPD 373-0463

Ted Wooley Ecology 376-3012

Brett Barnes WHC-GWAS 376-3640

Joe Waring DOE-RL WPD 373-7687

Paul Macbeth GSSC-WPD Support 372-2289

Gerry Hendricks GSSC-EAP Support 946-3687

Laura Cusack Ecology 736-3038

Tony McKarns DOE EAP 376-8981



Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting

Federal Building, Room 251
Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

Action Items

Action Item #	 Description

5-24-95:1	 WHC will set up a technical meeting with Ecology to review
Project W-112 after completion of Definitive Design.

OPEN

10-17-95:1	 Mr. T. Wooley (Ecology) will forward NODS to Mr. K. Bazzell
(RL), and then Mr. Bazzell will forward them to WHC.
ACTION: Mr. T. Wooley and Mr. K. Bazzell

OPEN

3-21-96:1	 Provide Mr. Wooley with a schedule for the 91-28 review and
comment deadline.
ACTION: Ms. G. Cummins

OPEN

	

3-21-96:2	 Provide SAR and CSER information on criticality to
Mr. Wooley.
ACTION: Mr. J. Waring

OPEN

	

3-21-96:3	 Check to see if there is some type of quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin

OPEN



Attachment 5

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 251

Richland, Washington

March 21, 1996
2:00 p.m. to 4:00 p.m.

Permit Modification Schedule



Hanford Facility Permit
Central Waste Complex (CWC)

Draft Part B Proposed Workshop Schedule

M Name Start Finish
1995 1996 1997

DJFMAMJJASONDJFtv1AMJJASONDJFMAMJJASONDJFMA

5 DOE-RL Submit Part B Working Draft to Ecology 12/30/94 12/30/94

266

78d

75d

62d

61d

71d

6104

154d

62d

47d

® 61d

30d

n 20d

11d

® 44d

• 14d

1111111 Sod

Ecology Review 1/1/95 10116/95

Incorporate Remaining NOD's and Chapter Revi 10/17/95 6/17/97

Remaining Issues 10/17/95 1/2/96

Chapter 7 - Building Emergency Plan 1/3196 3117/96

Chapter 3 - Waste Analysis Plan 3/18196 5/106

Site-wide Related Issues 5/19/96 7118/96

UMM & Part A Maintenance 7/19196 9/27196

DOE-RL Revise Working Draft 9/28/96 2/28/97

Workshops to discuss Modifications (as required) 311/97 5/1/97

Document Edi
ti

ng 5/2/97 6/17/97

WHC/RL Concurrent Review 6118/97 8117197

WHC/RL Review Pe
ri
od 6118/97 7/17/97

Resolve and Incorporate Comments 7/18197 8/6/97

Final Editing/Documen t Assembly 817197 8117/97

Cert ification 8118/97 9/30/97

WHC Certification 8118/97 8131 197

RL Certi fication 911 197 9130197

6 Transmit Certified Pa rt B to Ecology 10/1/97 10/1/97

Filet: CWC-WKSH
Date: 3/21/95
Permit

ti

ng Lead: DG Saueressig

Subactivities ^	 Activities	 Completed	 Milestone



Distribution:

L. D. Arnold WHC
B. M. Barnes WHC
R. C. Bowman WHC
B. J. Broomfield WHC
R. M. Carosino RL
C. E. Clark RL
G. D. Cummins WHC
R. R. Durfee WHC
E. G. Erpenbeck WHC
R. J. Giroir WHC
R. F. Guercia RL
P. L. Hapke WHC
J. R. Humphreys WHC
R. M. Irwin WHC
P. J. Macbeth GSSC
P. J. Mackey WHC
A. C. McKarns RL
R. D. Pierce WHC
D. B. Powell,	 Jr. WHC
S. M. Price WHC
L. T. St. Georges WHC
H. T. Tilden	 II PNL
J. J. Waring RL
T. A. Wooley Ecology
RCRA Files WHC

*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to G. D. Cummins, WHC (H6-24),
(509) 372-2484
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